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National Fuel Gas Supply Operational Update

September 2023
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Construction and Maintenance Schedule

2023 Construction & Maintenance Schedule - Revision 1
Revised: 7/28/2023

Project Description Start Date End Date Estimated Outage 
Duration (Days) Location Impact Expected Service 

Level Impact

Z20 Replacement Pipeline Replacements 6/1/2023 10/1/2023 122 Line Z20 Tuscarora receipt and delivery capacity reduced to 0.
See critical notice 960508

Non-Firm

SNY - 2023 Pipeline Replacements 6/1/2023 10/6/2023 127 Line S, Zoar Storage, 
Concord Station

Concord S to N capacity restriction for several days. 
See critical notice 988363

Firm

VD/S57S/S52S ILI Integrity Assessment August 2023 August 2023 2 VD / S57S / S52S No scheduling impact expected None

Ellisburg Station Upgrades Compressor Station 
Upgrades

8/14/2023 Fall 2023 Various Ellisburg Compressor Station No scheduling impact expected None

Hartzfelt Mountain Station & Line 
EE16 Pigging Improvements

Station Modernization / 
Facility Modificaitons

September 2023 November 2023 60 Hartzfelt Mountain Station / 
Line EE16

Hartzfelt (633863) receipts and deliveries unavailable. 
See critical notice 981132

Non-Firm

Concord Station Upgrades Compressor Station 
Upgrades

September 2023 September 2023 TBD Concord Compressor Station No scheduling impact expected None

East Aurora Station Upgrades Compressor Station 
Upgrades

September 2023 Early 2024 Various East Aurora Compressor 
Station

No scheduling impact expected None

NM44NY ILI Integrity Assessment 10/2/2023 10/11/2023 9 Line NM44NY No scheduling impact expected None

CM40S Pipeline Replacements Summer 2023 Summer 2023 TBD Holland Storage No scheduling impact expected None

C49S East Pipeline Replacements Fall 2023 Fall 2023 TBD Colden Storage No scheduling impact expected None

Limestone Storage - Fall Rock Test Storage Maintenance Mid-November 2023 Mid-November 2023 10 Limestone Storage Limestone High Pressure East (LIMESTONE EAST) 
capacity reduced to 0

Non-Firm
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NFGSC Peak Day Deliveries (MDth)
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NFGSC Top Gas Storage Inventory (MMCF)
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NFGSC Line X South to North
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NFGSC Line X South to North

Average Daily Scheduled by Month (MDth)
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NFGSC Line N South to North
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NFGSC Line N South to North

Average Daily Scheduled by Month (MDth)
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