



National Fuel[®]

National Fuel Gas Supply Operational Update

March 2022

Construction and Maintenance Schedule

NATIONAL FUEL GAS SUPPLY

2022 Construction and Maintenance Schedule

Effective Date: 3/4/22

Project	Description	Start Date	End Date	Duration (Days)	Location	Impact	Expected Service Level Impact
N20 ILI - Buffalo to Holbrook	Integrity assessment	3/29/2022	4/12/2022	4-5	N20	Potential curtailment of deliveries to Holbrook (70015) and production shut in. See critical notice 835695.	Firm
Mercer Station Planned Maintenance - Unit 3 Outage	Compressor maintenance	4/21/2022	5/5/2022	15	Mercer Station	Potential curtailment of non-firm deliveries to Mercer (to TGP) (412888). See critical notice 835696.	Non-Firm
2022 Line X ILI	Integrity assessment	May 2022	May 2022	7-8	XS, YM50, YM224	Potential impact to firm services through Concord South to North constraint. See critical notice 810251.	Firm
Porterville Modernization	Station modernization	5/30/2022	9/1/2022	TBD	Porterville Station	Curtailment of receipts at RQ Points (20900).	Non-Firm
Line UNY Elma Replacement	Pipeline replacements	Jun 2022	Jul 2022	TBD	UNY	Curtailment of receipts at RQ Points (20900).	Non-Firm

Construction and Maintenance Schedule


NATIONAL FUEL GAS SUPPLY

2022 Construction and Maintenance Schedule


Effective Date: 3/4/22

Project	Description	Start Date	End Date	Duration (Days)	Location	Impact	Expected Service Level Impact
Line XN Remediation	Ground remediation	Spring/Summer 2022	Spring/Summer 2022	TBD	XN	Potential curtailment of receipts at Pendelton and deliveries to NFGDC-Nash.	Non-Firm
Mercer Valve Replacements	Facility upgrades	7/19/2022	7/22/2022	3-4	Mercer Station	Curtailment of deliveries to Mercer (to TGP) (412888), including firm services. See critical notice 835697.	Firm
Hartzfelt Station Modifications and EE16 Valve Replacement	Facility modifications and replacement	Sep 2022	Oct 2022	TBD	Harzfelt Station, EE16	Hartzfelt (633863) receipts and deliveries unavailable.	Non-Firm


NFGSC Peak Day Deliveries (MDth)




NFGSC Top Gas Storage Inventory (MMCF)



NFGSC Line X South to North




NFGSC Line X South to North




Average Daily Scheduled by Month (MDth)

NFGSC Line N South to North



NFGSC Line N South to North



Average Daily Scheduled by Month (MDth)